

Initial Project Planning Template

Date	8 July 2026
Team ID	XXXXXX
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface Development	USN-1	As a user, I can enter event details and interests through an easy-to-use interface.	3	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Backend API Development	USN-2	As a user, I can submit event details and receive generated conversation starters.	5	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Topic Detection	USN-3	As a user, I want the system to automatically identify important topics from event descriptions.	3	High	Team Member 1	28-06-2026	30-06-2026
Sprint-2	Conversation Generation	USN-4	As a user, I want personalized conversation starters based on my interests and event topics.	5	High	Team Member 1	30-06-2026	01-07-2026
Sprint-2	Fact Verification	USN-5	As a user, I want to verify information about a topic using trusted sources.	3	Medium	Team Member 1	30-06-2026	01-07-2026
Sprint-2	Conversation History	USN-6	As a user, I want my previous conversations to be stored for future reference.	2	Medium	Team Member 1	01-07-2026	02-07-2026

Sprint-3	Feedback Management	USN-7	As a user, I can provide feedback on generated suggestions.	2	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Data Logging& Persistence	USN-8	As a developer, I want conversation & feedback data automatically logged to storage for future refrence.	3	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Testing & Validation	USN-9	As a developer, I want to test all APIs and modules to ensure reliability.	4	High	Team Member 1	03-07-2026	04-07-2026
Sprint-3	Final Documentation & Deployment	USN-10	As a developer, I want to prepare documentation and deploy the application for demonstration.	2	High	Team Member 1	03-07-2026	04-07-2026