

Communication

Date	9 July 2026
Team ID	XXXXXX
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Personal notes/ To-Do list	Team Lead (Self)	Track daily progress and plan next tasks
2	Progress Update	Weekly	Email/Report	Team Lead+ Mentor	Share weekly milestones & updates with mentor
3	Issue / Bug Discussion	As Needed	Online documentation /AI Assistance	Team Lead (Self)	Independently resolve technical issues and blockers.
4	Stakeholder Review	Bi-Weekly	Email/Meeting	Team Lead+ Mentor	Present progress and receive feedback
5	Final Demo Rehearsal	Once	Self-practice	Team Lead (Self)	Practice & prepare final presentation
6	Documentation update	As Needed	Google Drive/ GitHub	Team Lead (Self)	Maintain & update all project documetation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Limited active participation from other team members required the lead to independently handle most development and testing tasks	Took full ownership of development, testing, and documentation to ensure project completion on schedule
2	Backend API response time was slower than expected due to model inference	Investigated using terminal logs and Postman testing; identified zero-shot classification model as the bottleneck
3	Faced tool access issues (Postman not opening) during performance testing	Reinstalled/used web version of the tool to continue testing without delay